

# रक्षा लेखा महानियंत्रक

उलन बटार मार्ग, पालम, दिल्ली छावनी-110010

(आई.एफ.ए. विंग)

ई-मेल आई.डी.- cgdaifa@gmail.com, टेली - 011-25665569-572, फ़ैक्स/ FAX - 011-25674779

संख्या आई.एफ.ए./65

दिनांक :- 28.12.2016

सेवा में

All PIFAs/IFAs Office's  
(Through CGDA Web Site)

विषय - वित्तीय सलाह मामले।

Sub - Financial Advice Cases

वित्तीय सलाह संबंधी परिपत्र सं.-04 – वर्ष 2016-17 का दिनांक 27.12.2016 सूचना एवं मार्गदर्शन हेतु प्रेषित किया जाता है।

Financial Advice Circular No.-04 of 2016-17 dated 27.12.2016 is forwarded herewith for information and guidance please.

This issues with the approval of Addl.CGDA(PS)

व.ले.अ. (आई.एफ.ए. विंग)

प्रतिलिपि

1. संयुक्त सचिव एवं अपर वित्तीय सलाहकार(एस.), रक्षा मंत्रालय(वित्त), नई दिल्ली
2. संयुक्त सचिव एवं अपर वित्तीय सलाहकार(वी.पी.), रक्षा मंत्रालय(वित्त), नई दिल्ली
3. रक्षा लेखा संयुक्त महानियंत्रक (ले.प.-I)
4. रक्षा लेखा संयुक्त महानियंत्रक (ले.प.-II)
5. रक्षा लेखा संयुक्त महानियंत्रक (प्रशिक्षण)
6. रक्षा लेखा संयुक्त महानियंत्रक (ले.प. समन्वय)
7. रक्षा लेखा व. उप महानियंत्रक (ईडीपी)-कृपया परिपत्र IFA Home Page वेबसाइट पर डलवाने का कष्ट करें।

व.ले.अ. (आई.एफ.ए. विंग)

**Financial Advice Circular No. 04 of 2016-17**



**Controller General of Defence Accounts**  
Ulan Batar Road, Palam, Delhi Cantt - 110010  
Ph No. 011 - 25665571, 25665572 , FAX No. 011-  
25674779.  
**(IFA WING)**  
E-Mail : [cgdanewdelhi@nic.in](mailto:cgdanewdelhi@nic.in) & [cgdaiifa@gmail.com](mailto:cgdaiifa@gmail.com)



**Dated: 27.12.2016**

**Subject:- Financial Advice Case.**

The financial advice case as submitted by IFA HQTC (AF), Bangalore (01 case study) is circulated herewith for information and guidance.

**Case Study 1 : Demolition and reconstruction of partly collapsed Stadium at AFA, Hyderabad at a cost of Rs. 454.94 lakh including special item of work for Rs. 23,15,400/-**

Amount Proposed :- Rs. 454.94 Lakh

Amount Concurred :- Rs. 265.85 lakh

Savings :- Rs. 189.09 lakh

**Detail of the Case:-**

The case pertains to collapse of roof of spectator gallery of the Stadium necessitating demolition and reconstruction of the entire roof. Additionally, provision was made in BPs for increased seating capacity, VIP gallery & PA system cubicle, Green open stand for viewing, resurfacing and widening of roads, hard standing, chain link fencing and Special item of work - DG Set, special light fittings bird proofing, ceramic tiles and special furniture for VIP gallery.

**Advice of IFA:-** The above proposal was examined and it was stated that while only a porting of roof of the Stadium has collapsed, construction of entire roof structure in RCC is considered justified since the entire structure comes as a

single unit. However, provision of following scope of work in addition is considered over-provisioning:-

- a. Construction of Roof in RCC structure as well PEB steel structure has been made in AEs, which is a clear case of duplication of scope of work.
- b. Green open stands at a cost of Rs. 7 lakh proposed for additional viewing is considered unnecessary since seating capacity is already enhanced.
- c. DG set, special light fittings and bird proofing as special item of work is considered infructuous.
- d. Road are already existing around the Stadium, as such resurfacing and widening of roads is unjustified.

#### **Concurrence and Savings:-**

Based of IFAs advice the works services was reduced to provisioning of RCC roof structure & other related authorized items of work and removal of and unnecessary items of work as stated above were removed. Based on the above changes, the estimated cost of Rs. 454.94 lakh was reduced to Rs. 265.85 lakh, thereby a savings of Rs. 189.09 lakh was achieved at AON and Admin Approval stage.